SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 4:11AM
Client Name: CalT
len ame allrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

) . 04-0120F4
Diary #: Const Calendar Day: Date: -Apr-

y 273 . y 948 . 13-Apr 2012. Frld.ay 04-SE-80-13.2/13.9
Inspector Name: Wright, Doug Title: Transportation Engineer Self-Anchored
Inspection Type: Continuous Suspension Bridge
Shift Hours:  07:00 AM  05:30 PM Break: 00:30 Over Time:  02:00
Federal ID:

Location:
Reviewer:  Schmitt, Alex Approved Date: Status: Submit
Weather

Temperature 7 AM 12 PM 4PM

Precipitation Condition
Working Day If no, explain:

Di ary: Dispute

Cable Compaction

[]

Overview of work today:

Prep work for Cable compaction was done today. Compaction equipment was being installed, & hauling
equipment was being dismantled. Tony Costa’s crew was working on this. See below for a list of labor on
this work. Also, installation of Cable formers was ongoing. This is force account CCO work. 3 crews were
working on the Cable former installation. | was inspecting one of the crews (Matt Holt's crew). See below
for a list of labor for this crew. See the diaries of Sami Daouk & John Lyons for a list of labor for the other
crews working on cable former installation.

- | arrived at the pier 7 office at 07:00, & was on the bridge at 07:10.
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Compaction prep work:

- From 07:00 until 11:30, dismantling of the hauling system was ongoing. They removed the guide rails &
the sheave batteries. Also, they started removing the support beams above the sheave batteries.

- From 12:30 until 13:00, the strand hauling rollers at the Tower saddle on the side-span side were being
dismantled. This is the area where the winches that move the compactors will be mounted.

- From 12:30 until 16:00, the winches for the compactors were trial fit, & then installation was started.
Each winch was lifted into place, & then the bolt holes were checked to see if they align. Then the
winches were lowered back to the OBG for minor modifications to the bolt holes. By the end of the shift,
only the winch atop the South main-span was installed.

- From 16:00 until the end of the shift, only minor housekeeping work was done.
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Cable former installation work (CC0O247):

- This is force account CCO work. Cable formers are required at only one location per span, but the
Department has asked for them to be installed every 50m along the span (total of 7 per main-span, & 3
per side-span).

- Matt Holts’s crew arrived to do this work starting at 10:00. They started working on the South main-span.
- The 1 required set of cable formers had previously been installed at mid-span on this span, so all of this
work is applied to the CCO.

- The first set of extra cable formers had previously been installed about 50m down from the Tower at
about PP50. These were started at the Tower saddle, & moved down the span prior to the installation of
the compaction equipment.

- From 10:00 until 10:30, they were setting up the tools & equipment to start the work.

- From 10:30 until 14:00, they added a second set of formers adjacent to the first extra set at PP50, & then
pulled them down the span (2 formers at a time) with the use of a winch to about PP60. They were
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secured in place with a cable running through a hole in at the top & bottom of each former.

- From 14:00 until the end of the shift, they added a set of formers adjacent to the set at PP60, & then
pulled them down the span (2 formers at a time) with the use of a winch to about PP70. 10 of the 12
former plates had been pulled down to PP70 by the end of the shift. They were secured in place with a

cable running through a hole in at the top & bottom of each former.

04-0120F4
AMERICAN BRIDGE/FLUOR, A JV

Bid Item:

C-PWS-SUC.067

Compact Suspension Cables

4

Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor:  AMERICAN BRIDGE/FLUOR, A JV
Ironworker APP JONATHAN CANITES 0.00 2.00 0.00 2.00 CCO 247 - install Cable formers []
Ironworker JINM CARLOS ALVERADO 5.00 5.00 0.00 10.00 CCO 247 - install Cable formers []
Ironworker APP LONNY CANDELARIA 5.00 0.00 0.00 5.00 CCO 247 - install Cable formers []
Ironworker APP JONATHON BISKNER 5.00 2.00 0.00 7.00 CCO 247 - install Cable formers []
Ironworker APP PABLO RAMIREZ 5.00 2.00 0.00 7.00 CCO 247 - install Cable formers []
Ironworker FOR MATTHEW HOLT 5.00 2.00 0.00 7.00 CCO 247 - install Cable formers []
Operator INM HOWARD SCHROYER 8.00 2.00 0.00 10.00 []
Operator OTH NICOLAUS SHAFER 8.00 2.00 0.00 10.00 []
Ironworker APP JACOB MECHE 8.00 2.00 0.00 10.00 []
Ironworker APP AUGIE SOLIS 8.00 2.00 0.00 10.00 []
Ironworker INM HAYES BATISTE 8.00 2.00 0.00 10.00 []
Ironworker INM KEVIN RATCLIFF 8.00 2.00 0.00 10.00 []
Ironworker INM CASEY LUX 8.00 2.00 0.00 10.00 []
Ironworker FOR GARY ANDERSON 8.00 2.00 0.00 10.00 []
Ironworker FOR ANTHONY COSTA 8.00 2.00 0.00 10.00 []
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